

Lake County Planning Commission

Schedule of Activities to Finalize the Master Plan

26 January to 4 March 2012

Revisit as many townships and community groups as possible. Schedule Community Assessment Exercises with as many new groups as possible.

9 March 2012

All exercises due to the Planning Commission Chair for incorporation of inputs into Master Plan. These exercises will also be posted on the Lake County Planning Commission portion of the County's website.

20 March 2012

Meeting of the LCPC at 3:30 p.m. at the Courthouse. Discussion of Final Draft and presentation that will take place 21 March 2012 to County Commissioners for their approval.

23 March 2012

Planning Commission will have all final changes incorporated and will submit the Master Plan for printing.

1 April 2012

Publication and distribution of Lake County Master Plan.